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AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS FRIDAY, JUNE 16)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL 
OPERATIONS.

B. PERSONNEL ON-SCENE: 6/16/95
EPA - 2 
TAT - 2 
ERCS -12

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. WEATHER CONDITIONS: TEMPERATURES IN THE HIGH 80'S, 
SUNNY AND MILD.

E. MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY 
TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND 
AFTER ALL HOT ZONE OPERATIONS.

F. ESTIMATED COSTS: COSTS TO DATE

06/15/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 39,033 
$ 61,952 
$ 875,494 
$ 126,294 
$ 33,190

$ 83,500 
$ 96,000 
$1,350,000 
$ 155,000 
.$ 34,500 
$ 236,000

TOTAL $1,135,963 $1,955,000

II. ACTIONS TAKEN

A. ERCS COMPLETED THE CLEAN-UP OF THE SUB-BASEMENT AND 
LACQUER BUILDING BASEMENT FROM TANK CLEANING 
OPERATIONS.

B. ERCS CHEMIST CONTINUED PREPPING OVERPACKED DRUMS 
FROM BULKING, CONSOLIDATION, AND TANK CLEANING 
OPERATIONS FOR FUTURE DISPOSAL.

G. ERCS CONTINUED DECON PROCEDURES FOR SITE EQUIPMENT.

D. ERCS COMPLETED LOADING THE FIRST ROLL-OFF OF PPE 
AND PIGMENT FOR FUTURE DISPOSAL.



E. OSC GUARNI CONTACTED MDE SIGILLITO TO MAKE 
ARRANGEMENTS FOR SITE WALK THROUGH PRIOR TO JUNE 
DEMOBE.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE TO DECON EQUIPMENT AND TOOLS.

B. ERCS TO HEPA-VAC DRUM STAGING ROOM.

C. OVERPACKED DRUMS FROM CONSOLIDATION AND BULKING 
OPERATIONS, PPE, AND PIGMENTS TO BE TRANSPORTED 
OFF-SITE FOR DISPOSAL.

D. TAT TO PROVIDE CONTINUOUS AIR MONITORING FOR OFF
SITE MIGRATION OF PARTICULATES DURING ALL PPE AND 
PIGMENT LOADING OPERATIONS.

E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

★★★★★★★★★★★★★★★★★★★ 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




